
 

FMSIB Quarterly Project Report for (Dec. 31, 2012) 

   FMSIB PROJECT #73 

Agency Name and Project Title 
Argo Yard Truck Roadway 

Project Description 

This project includes construction of a southbound dedicated truck roadway from 

east of East Marginal Way at a newly constructed underpass of the rebuilt SR 

99/East Marginal Way trestle to the Argo Rail Yard gate, including the 

construction of a new Automated Gate System at the existing Yard entrance. This 

project will fund gate construction (Element III).  Project #58 contributes funds to 

Element I and Element II of this project. 
 

Contractor 
N/A at this time 

Recent Progress:  Preliminary roadway alignment options as well as an initial easement draft and a Phase I Environmental Site 

Assessment have been completed by the Port and are under review by the project stakeholders.  The Port has also completed a 
site topographical survey and a site geotechnical investigation.  The Port and the City are in discussion regarding the final scope 
of the Element II public street improvements to be made to Diagonal and Colorado Avenues. UP is finalizing gate plans. 

Schedule and Scope changes:   Initial project design has begun, but completion is dependent upon finalization of the 

roadway alignment between the project stakeholders.  The Design is anticipated to be completed by early 2013.  The project is 
expected to be open in late 2014 for truck traffic as use of the proposed roadway will require the off-site WSDOT Trestle 
replacement and subsequent East Marginal Way Grade Separation Phase II street improvements to be completed. FMSIB Project 
#73 funds will be dedicated for construction of the AGS system (Element III of the project).  FMSIB Project #58 funded portions of 
project Elements I and II. 
 
State funds will be utilized for:   Project may utilize state funds for PE, RW and CN.  

Environmental Impacts / Compliance  
 
Will complete environmental by end of 1Q 2013 
 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  1Q, 2013 

RW Complete   1Q, 2013 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  1Q, 2013 

Site Prep 
Demolitions (M1 & P1) 

  2Q, 2013 

Groundbreaking   3Q, 2013 

Open to Traffic   3Q, 2014 (FMSIB funding complete pre-2014) Opening tied to trestle 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$0 

$0 

$3,750,000 

$3,750,000 

  

 
Percent 
of total 

 

 
 
 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 03/13 $0 
 

 $   

 ROW 03/13 $    
 

 $      

 Construction 07/13 $3,750,000 
 

 $     

TOTAL   $3,750,000 
 

 $   

Carry-over 09-11   $3,750,000 
 

 $   

Total 11-13   $3,750,000 
 

 $   

GRAND TOTAL   $3,750,000 
 

 $   

     
 

Agency Contact 
Information: 

Dan Burke, Program Planner,  206-787-3376,  burke.d@portseattle.org 

Freight Mobility  

Strategic Investment Board 

mailto:burke.d@portseattle.org

